SD

B UILDERS, INC.

Laveen School #9 Project

SDC ROC175959

Estimate for Proposed Change Order - To Mill, Overlay & Microseal & vault install per City of Phoenix
Pavement Cut Policy on 55th Ave. at location of Installed water meter taps completed by City of Phoenix
Water Department

Project #2019-222

3/16/2020
CSI Cost WORK BY GENERAL/
DIV. Code DESCRIPTION SUBCONTRACTOR
GENERAL CONDITIONS
1 Approx 3,000sqft of 1.25" Mill/ Overlay @ $11.00 Hurley Construction $33,000.00
Approx 1,500sqft of Microseal @ $7.00 Hurley Construction $10,500.00
Barricades Hurley Construction $1,000.00
o/P Hurley Construction $5,433.00
2 8'x4' Water Meter Vault Apache $10,000.00
o/P Apache $1,200.00
MARKUPS:
SUB TOTAL - DIRECT COSTS $61,133.00
\
17150 |FEE at 10% $6,113.30
17100 |INSURANCE (1.3%) $874.20
17120 |BOND (0.7%) $476.84
17300 |SALES TAX (Laven Rate 4.095%) $2,809.06
Total of Proposed Change Order $71,406.41
L]
Proposed Change Order Cost Estimate: S.D. Crane Builders, Inc.




